
In-Delta Storage Program Update 
BDPAC Water Supply Subcommittee 

Wednesday, November 12, 2003 
 
 

Current Status 
 
The State Feasibility Study draft reports completed in July 2003 were released for 
agencies and CALFED Science Panel Review. A CALFED Science Public Workshop 
was held on August 20, 2003 and the Science Panel report is under preparation. The 
DWR management review of the State Feasibility Draft Executive Summary in 
September, 2003 recommended need for further quantification of benefits for scenarios 
with emphasis on water supply, Environmental Water Account and Delta ecosystem 
restoration. Revised operation studies for these three scenarios are in progress. A ten page 
Briefing Paper for management will be prepared tentatively by the first week of 
December. 
 
After an update of the Draft Executive Summary and supporting reports (operations, 
water quality and economics) with new information on scenarios, a public release of the 
reports is planned for public review in December. A 30 days time period will be allowed 
for this review process. Realizing the need for CALFED agencies, stakeholders and 
public input, it is anticipated that draft recommendations for BDPAC Water Supply 
Subcommittee will be available in February, 2004. 
 
Revised Review Process 
 
An updated schedule for the In-Delta Storage Program Review Process is attached. In 
summary, revised timelines are as follows. 
 
 CALFED Science Panel Report  December 1, 2003 
 

Management Briefing Paper   December 5, 2003 
  
 Revisions to Feasibility Study Reports December 12, 2003 
 
 Public Review Period    Dec 15 to January 15, 2004 
 
 BDPAC WSSC Review   February 11, 2004 
 
 BDPAC and CBDA Workshops  March 1-10, 2004 
 
 BDPAC Review    March 11, 2004 
 
 CBDA Review    April 8, 2004 
  



IN-DELTA STORAGE PROGRAM REVIEW PROCESS
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